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Transportation Programming 
 

Ref:        STIP AMENDMENT 04S-021 
 

The Contra Costa Transportation Authority (CCTA), City/County Association of Governments 
of San Mateo County (C/CAG), and the Santa Clara Valley Transportation Authority (VTA) are 
requesting the California Transportation Commission (Commission) approve this State 
Transportation Improvement Program (STIP) amendment.  This amendment was noticed at the 
March 2005 Commission meeting.  There were no questions on the Notice, and the Commission 
placed the Action Item on the consent calendar for the April 2005 meeting. 
 
CCTA, C/CAG, and VTA propose to shift a total of $3,531,000 of Regional Improvement 
Program (RIP) Transportation Enhancement (TE) programming in FY 2005-06 to FY 2006-07 
and FY 2007-08 on four projects (PPNOs 2011K, 2025C, 2140C and 2255B). 
 
RECOMMENDATION 

 
The Department of Transportation (Department) recommends approval. 
 
BACKGROUND 
 
This amendment will provide Contra Costa County with sufficient time to secure environmental 
clearance on the Delta DeAnza Trail Gap Closure project (PPNO 2011K) and the Camino 
Tassajara Road Bike Shoulders project (PPNO 2025C).  The environmental clearances have 
proven more complex due to the DeAnza Trail project crossing a state highway and safety 
concerns with the Camino Tassajara project. 
 
The request to delay the RIP TE Reserves in San Mateo County (PPNO 2140C) and Santa Clara 
County (PPNO 2255B) will provide for the public input and permitting processes, which often 
require long-lead times.  VTA and San Mateo C/CAG intend to begin countywide project 
selection processes for the TE reserve in late 2005.  Moving the FY 2005-06 RIP TE Reserve to 
later years will align the funding more closely with the delivery of the selected projects. 
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RESOLUTION 
 
Resolved, that the California Transportation Commission revise the 2004 State Transportation 
Improvement Program at the end of the 30-day notice period as follows: 
 
Revises: 

  26 599 15 90
  

Proposed 730 41  0 599 90  
0 0 0 0

  
Change 0 0  (311) 311 0  

26 599 15 90

 
Total
Existing 730 41  311 288 90  

288 15 90  Proposed 419 41   288 90  26
0 0 0Change 0 0 0 0 0

288 15 90
Local Funds                               
Existing 419 41 288 90 26

       311  0 311
0(311) 311

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2005-06 0.0 0 --

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 311

Location
Description:

Metropolitan Transportation Commission
Delta DeAnza Trail Gap Closure
Pittsburg/Bay Point: Along Bailey Road near SR 4                                                                               
Complete the Delta DeAnza bike/ped Trail with appropriate enhancements.                                                                               

RTPA/CTC:
Project Title:

Change
Proposed

0
311

2011K --
PA&ED
R/W

LAContra Costa 4
Route/Corridor

311 0 311

County District PPNO EA Element Const. Year PM Back PM Ahead

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

 
And Revises: 

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM AheadCounty District PPNO EA
Contra Costa 4

Route/Corridor

324 0 324

2025C --
PA&ED
R/W

LA

Change
Proposed

0
324

Location
Description:

Metropolitan Transportation Commission
Camino Tassajara Rd. improvements
In Contra Costa County, Camino Tassajara Rd. from Blackhawk Dr. to county line                                                                    
Provide paved shoulders for bike lanes                                                                                  

RTPA/CTC:
Project Title:

RIP                                     
Existing 324

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

2005-06 -- -- --
Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(324) 324 0
  0 324    324     

Local Funds                               
Existing 1,409 84 53 75 1,197 62 1,190 10 147
Change 0 0 0 0 0 0 0 0 0
Proposed 1,409 84 53 75 1,197   62 1,190 10 147   
Total
Existing 1,733 84 53 399 1,197   62 1,514 10 147   
Change 0 0 0 (324) 324   0 0 0 0   
Proposed 1,733 84 53 75 1,521     62 1,514 10 147
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And Revises: 

 5,416    
 

Proposed 5,416   0 793 3,592 1,031  
0    

 
Change 0   (2,383) 0 2,383 0  

5,416    
Total
Existing 5,416   2,383 793 1,209 1,031  

    3,592 1,031  5,416  0 793
2,383 0 0(2,383) 0

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2005-06 -- -- --

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 5,416

Location
Description:

Metropolitan Transportation Commission
TE reserve
TE reserve                                                                                                                                                                                     
TE reserve                                                                                                                                                                                     

RTPA/CTC:
Project Title:

Change
Proposed

0
5,416

2140C --
PA&ED
R/W

LASan Mateo 4
Route/Corridor

2,383 793 1,209 1,031 5,416

County District PPNO EA Element Const. Year PM Back PM Ahead

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

 
And Revises: 

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM AheadCounty District PPNO EA
Santa Clara 4

Route/Corridor

513 1,764 2,691 2,294 7,262

2255B --
PA&ED
R/W

LA

Change
Proposed

0
7,262

Location
Description:

Metropolitan Transportation Commission
TE reserve
TE reserve                                                                                                                                                                                     
TE reserve                                                                                                                                                                                     

RTPA/CTC:
Project Title:

RIP                                     
Existing 7,262

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

2005-06 -- -- --
Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(513) 513 0 0 0
  0 2,277 2,691 2,294  7,262     

Total
Existing 7,262   513 1,764 2,691 2,294  7,262     
Change 0   (513) 513 0 0  0     
Proposed 7,262   0 2,277 2,691 2,294   7,262    
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STIP AMENDMENT 04S-021 
 

Location Map 
 

 
 

 PPNO 2011K 

 
Location:   Pittsburg/Bay Point, near Route 4 along 

Bailey Road. 
 

Description:  Construct bike/pedestrian trail. 
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STIP AMENDMENT 04S-021 
 

Location Map 
 

 
 

PPNO 2025C 
 
 
 
 
Location:   Contra Costa County, Camino 

Tassajara Road from Blackhawk Drive 
to County Line. 

 

Description:  Provide paved shoulders for bike lanes. 
 

 


